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COSTS TO DATE

Project Start Date: 03/01/2016 FundingEnd Date: 12/31/2018

Funding Formula: Requested Original Current

Puget Sound Acq. & Restoration: $0.00 $90,000.00 $90,000.00(0%) (35%) (35%)

Salmon State Projects: $196,383.00 $106,383.00 $106,383.00(77%) (41%) (41%)

Sponsor Match: $60,000.00 $60,000.00 $60,000.00(23%) (23%) (23%)

Total:

Paid To Date:

Remaining RCO Funds:

Advance Balance:

Admin Limit:

A&E Limit:

$256,383.00 $256,383.00 $256,383.00

$0.00 

$196,383.00 

$0.00 

$0.00 

$0.00 

(100%) (100%) (100%)

Match Bank:

Admin Spent:

A&E Spent:

$0.00 

$0.00 

$0.00 

Last Released Billing:

Pending Billing:

Number of Billings: 0

No
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PROGRESS REPORT QUESTIONS

Question# Answer Answer Description

1 of 5 Are there any significant challenges that might hinder 

progress or keep you from meeting your project 

milestones?  If so, please tell us about them.

Yes We are running into unforeseen permitting issues. 

Apparently, we are required to join with harvest 

permitting in order to take wild Chinook that are 

older than juveniles. In our case, we are targeting 

sub-adult Chinook, below legal harvest size but 

above juvenile classification. We thought we could 

have an independent permit. We are now working 

with NOAA and WDFW to see if we can work into an 

existing take permit WDFW has and uses to cover 

their winter test fishery in the San Juan Islands.

2 of 5 Describe the work accomplished during this reporting 

period.

The focus for this period has been on working 

through permit issues. See above. Sandie O'Neill 

(WDFW) has also been collecting samples of 

resident Chinook opportunistically via other 

platforms to refine the resident Chinook 

contaminants marker that will be used to validate 

otolith markers established via this project.

3 of 5 Do you anticipate any changes to your project?  Please 

describe those changes here.

No Not at this time, unless we cannot resolve the 

permitting issue.

4 of 5 Tell us about work planned for the next reporting period. We will continue to work on resolving the permitting 

issue, develop the protocol for sampling and begin 

the first year of sampling. Josh Chamberlain (NOAA) 

will also begin analyzing coded-wire tag data to 

further understand what it can tell us about 

residency patterns in the San Juan Islands.

5 of 5 Do you anticipate you will need to request an amendment to 

your project agreement in the next six months (time 

extension, cost change, scope change, etc.)?  If yes, please 

explain:

No Not at this time, unless we find that we cannot get 

permitted to take wild Chinook this winter.
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MILESTONES

Milestone Target Date Description Completed Delayed Target Date Progress/Reason for Delay

New

Project Start 03/01/2016 X

Applied for Permits 03/01/2016 X 10/28/2016 Need to go different route 

than initially expected. 

Involves working with 

partners vs direct mod to 

existing NOAA permit.

Permits Complete 04/01/2016 X 10/28/2016 Will need to join onto existing 

permit to make this happen 

in 2016.

Data Gathering Started 04/15/2016 Begin acquisition of 

CWT data for 

retrospective analysis

X 08/29/2016 A focus on permitting has 

resulted in the delay of this 

activity too.

Progress Report Submitted 06/30/2016 X

Annual Project Billing 07/31/2016 X

Draft Plan to RCO 08/15/2016 Field sampling plan and 

protocol completed and 

submitted to RCO

Data Gathering Started 11/01/2016 Yr1: Initiate sampling for 

sub-adult Chinook 

salmon in Marine Area 7

Progress Report Submitted 12/31/2016

Progress Report Submitted 06/30/2017 Yr1 review submitted to 

RCO

Data Gathering Started 11/01/2017 Yr2: Initiate sampling for 

sub-adult Chinook 

salmon in Marine Area 7

Progress Report Submitted 12/31/2017 Retrospective analysis 

report submitted to RCO

Progress Report Submitted 06/30/2018 Yr2 Progress report 

submitted to RCO

Agreement End Date 12/31/2018

Final Billing to RCO 12/31/2018

Final Report in PRISM 01/31/2019

PERMITS

Type

Applied Received Expiration Permit

CommentsDate Date Date Number

Endangered Species Act 

Compliance [ESA]

07/30/2015 Section 10 Scientific Research Permit

Other Required Permits 11/02/2015 WDFW Fish Collection Permit

Endangered Species Act 

Compliance [ESA]

WDFW 4d versus Section 10
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